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BID PACKAGE 1 (EARLY WORK TBD) DESIGN

60% Landside Design
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BID PACKAGE 1 (EARLY WORK TBD) CONSTRUCTION
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Runway Rough Grading in Terminal Area Complete
Ground Settling / Float Period

NTP

BID PACKAGE 2 (BUILDING) DESIGN

Design Package
Bidding
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Earthwork Weather End Date
BP 1 Construction (TBD)

CBR Complete

NTP
BID PACKAGE 2 (BUILDING) CONSTRUCTION

Construction

BID PACKAGE 3 (APRON) (EXTERNAL CONTRACTOR)

Apron Design
Apron Bidding

NTP
Apron Construction

FUNDING

FY 20 Entitlements (2M CBR)
Design Funding TBD

Additional Funding Sources (Bonding, Line of Credit, Local, etc.)
FY 22(5.5M Apron)
FY 22 (19.7M Building)

CARES Funding Available (10-15M)


